App F IX-4

Previous References (1941 Mel)

Mel 51-39-181, 182

File No 50-41

Serial Nos. ~~150151~~ 150, 151, 152, 153

Later References

GENERAL AND REVENUE SECRETARIAT.

Serial Nos

Part B for June 42

SUBJECT

Revises estimate - Taramanzalpeta market — Bulty

To,

The Mel Commr B ulty

The comptroller

The chief Engineer

L 12021-8/266 42

Sanctions the

D 701

1,72.

General and Revenue Secretariat — File No — of 1940-41 — [App F III-2

Serial No

From the ml Commr, Dcsg, thro' the DO No Rg 1424/40-41 Dy 26 5 41
Forward for sanction a revised estmate for Rs 14,000/- for the Construction of a market at Taramandalpet as against the original estmate for Rs 8,600/-

1) Submd The file may perhaps be sent to the Chief Engineer for the Secretary's revised estmate

3/6

2) Forwarded with compliments for favour of sending the estimate

By order
V Thirumalachariar
for Law Secy

8-6-41

For I & II(b)
4/6 4/6

2-0. No 1437

3) Returned with compliments to the Law Secretary for favour of retransmission with the accepted tender rates, if available or the data maintained in support of the higher rates claimed than the provision contained in the Sanctioned estimate

14-6-41

N Sarabhoja Rao
for Chief Engineer 14/6/41

Hon
15/6/41

4) Submd with a draft letter for appl

17/6

S Srinivasa
for 14-6

NOTE—Co in Sheet

1847

67

File No 5981 of 1866 of 194

General and Revenue Secretariat

Serial No

To the Ml Commr, Dvlpt, thro Pds
No L8962 - Dt 24-6-41
Calls for some particulars with record from the Ml Commr, Dvlpt
No A2 1179/40-41 - Dt 23-9-41
Retransmits the estimate with the information called for
If approved, the file will be sent to the Chief Engineer for the scrutiny of the estimate with reference to para 3 supra

No Ml 1 Dt 14 10 41
forwarded unofficially with compliments to the Chief Engineer for favour of scrutiny of the estimate and early return

By order
for Chandrasekhara
Under Secy to Govt
Law Dept

No 761
6 Encl

Returned with compliments to the Secretary to Government, Law Department

2 The revised estimate is scrutinised for ----- Rs 13,829/-

31/5/42
Chief Engineer of Mysore

A K /30-5

Dft for please
8/6/42

Revised estimate – Taramandalpet Market

1866 L. Bcaf.

General and Revenue Secretariat — ML File No 50 of 1941/42 — [App F III—2

Serial No

Sent with a draft Govt. for appl.
KHB. 1/6
9/6

May be approved

Law Secy) L 10/6/42

Minister L&S)

by
19 6
Secy
Law
26 6 42
by
26 6
Home
L 26/6/42

153 To The ML Commr, Bcaf, ~~two~~ PWDs
The Chief Engineer
The Comptroller
No L 12026-8 Dy 26-6-42
Sanctions the revised estimate for
Rs 13,829

C.S. 26/6

SECT SOLA PT 1 2 ONE

FROM OF T TO FOR LSCEPH Dt 19 6 1942 N 7917

NOTE—Contn Sheet

WD 04165—GPB—55 000—29 10 41

File No of 194

General nd Revenue Secretariat

Serial No

5981

BANGALORE CITY MUNICIPALITY

No AG ~~23/40~~ 1424 40-41 MUNICIPAL OFFICES

Encl A Detailed Estimate
A Comp Statement
Two Blue Prints &
2 Newspapers

Bangalore 26th May 194

MC 50-41-160

From

S NARAYANA RAO ESQ M A (HONS)
MUNICIPAL COMMISSIONER
BANGALORE CITY

SEC LAW DEPT 30 MAY 1941 GOVT OF MYSORE

GEN & REV SECRETARIAT 30 MAY 1941 L S G BRANCH

To

H V NARAYANA RAO, ESQ, B A, LL B,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE
LAW DEPARTMENT BANGALORE

SIR

With reference to G O No L 10180-2/M1 51-39-182 dated 6-6-1940 sanctioning an estimate for Rs 8600/- for construction of a market at Taramandalpet, I have the honour to state that the Assistant Engineer has submitted a revised estimate for Rs 14,000/- providing for all the deviations which were found necessary, in the course of execution of the work This was placed before the Managing Committee and the Council who have approved of it at their meetings held on 3-5-1941 and 10-5-1941 respectively Copies of the resolutions of the Managing Committee and the Council are herewith forwarded along with the connected plan

I request you to kindly obtain the sanction of Government to the revised estimate for Rs 14000/- enclosed herein

I have the honour to be,
Sir,
Your most obedient servant,

Forwarded with compliments

HONORARY PRESIDENT

MUNICIPAL COMMISSIONER

BANGALORE CITY MUNICIPALITY

-- ooo --

Proceedings of the Managing Committee meeting dated 3-5-1941

Subject No 10 -

Council subject No Additional 21 referring the revised and final estimate for Rs 14,000/- for the construction of the Taramandalpet Market

RESOLUTION - S a n c t i o n e d

Sd/- W H Hanumanthappa,
CHAIRMAN

- ooo -

"C O P Y"

MUNICIPAL COMMISSIONER

Minutes of the Proceedings of the Ordinary General Meeting of the City Municipal Council, Bangalore, held on Saturday the 10th May 1941 at 4 P M in the Council Chamber of the City Municipal Offices, Bangalore

— oOo —

Present

W. H. Hanumanthappa, Esq ,

HONORARY PRESIDENT.

1 Mr. V K Govindarajulu, B A , B L
2 " R Subbanna
3 " N Kesavaiengar, B A , B L
4 " Ramalal Thiwari
5. " L.S Raju, M A (Hons), B L.
6 " V Venkataramanappa
7. " G Nanjappa
8. " K Hanumanthiah, B A , LL B.
9 " T Gangadharaswamy
10 " B Narasimhiah
11 " V Venkataswami Chetty
12 " K Ganga Setty
13 " K Shamarajaiengar, B A
14. Mr C.N Narasinga Rao, B A , B L
15 " H R Guruv Reddy, B A , LL
16 " M A Gopalaswami Iyengar, M A , LL B
17 " A Madhava Iyengar, B A
18 " M.R. Honnappa, B A , LL B
19. " H C Suryanarayana Rao
20. " B. Subbiah, B Sc , LL.B.
21. " Kota Kamakshiah Setty
22 " O.S Nasarulla Sheriff, M.A, LL B
23 " Mirza M. Azeezulla Beig
24 " S.N M Razvi
25 " A J Khaleel, B A , B L
26 Dr. M Royan, M D
27 Mr V Chikkayellappa

Absent

1 Mr. K.N. Ramaswami, B A
2. " M.K Narayana Iyengar, B A., B L.

— oOo —

BANGALORE CITY MUNICIPALITY

-- ooo --

Proceedings of the Meeting of Council dated 10th May 1941

Subject No 29 -

Opinion of the Managing Committee meeting dated 3rd May 1941 sanctioning the revised estimate for Rs 14,000/- for the construction of the Taramandalpet Market

RESOLUTION -

A p p r o v e d

Sd/- W H Hanumanthappa,
HONORARY PRESIDENT

- ooo -

"C O P Y"

MUNICIPAL COMMISSIONER 26/5

svs

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretariat

No L 6962/Ex & re cess *Dated Bangalore* 24th June 1941.

FROM

The Secretary to the Government of His Highness the Maharaja of Mysore
Law Department

To

The Municipal Commissioner,
Bangalore City,
through the President.

Sir,

With reference to your letter No.A2-1424/40-41 dated 26th May 1941 forwarding for sanction a revised estimate for Rs.14,000/- for the construction of a market at Taramandalpet, as against the original estimate for Rs.8,600/- I am directed to request you to be so good as to forward the accepted tender rates, if available or the data maintained in support of the higher rates claimed than the provision contained in the sanctioned estimate.

The original sanctioned estimate for Rs.8,600 may also be sent.

The records accompany.

I have the honour to be,

Sir,

Your most obedient servant,

for Secretary to Government,
Law Department.

Appendix F G—1]

SUBJECT

Section ml

File No 850-41

Serial No 187

Diary No of letter replied to

No 18962/Enl records

To

The ml Commr, Berg thro' the

Dist,

General and Revenue Secretariat

( )

the *19*

Date of issue 24th June 1941

Signed by Mr I Srinivasa

With reference to your letter no

850 A2 1424/40-41 dt 26-5 41

forwarding for sanction a

revised estimate for Rs 14,000/-

for the construction of a market

at Taramandalpet, as

against the original estmate

for Rs 8,600/- I am directed

to request you to be so good

as to forward the accepted tender

rates if available or the data

maintained in support of the

List of enclosures

Copied by

Examined by

higher rates claimed than the provision contained in the sanctioned estimate

The original sanctioned estimate for Rs 8,600 may also be sent

I have etc

Sd/-

for Secy to Govt

Law Deptt

11/6

D/6 for

BANGALORE CITY MUNICIPALITY

1866

No R2. 1179/40-41 MUNICIPAL OFFICES

Encl Two Blue Prints
Three copies Statements
Estimate for 14000
One original Sanctioned Estimate

Bangalore 23rd September 1941

From Tenders Note

Re 50-41-152

ABDUL AZIZ KHAN Esq B.A.,
MUNICIPAL COMMISSIONER
BANGALORE CITY

To

H V Narayana Rao Esq ,B A ,LL B ,
SECRETARY TO THE GOVERNMENT
OF HIS HIGHNESS THE MAHARAJA OF MYSORE
LAW DEPARTMENT BANGALORE



As desired in your letter No L 8962 dated 24-6-1941, I have the honour to forward herewith, a copy of the approved tender rate for the construction of Taramandalpet Market along with the sanctioned original estimate

The connected records received with the above letter are also submitted herewith

I have the honour to be,
Sir,
Your most obedient servant,

Forwarded with compliments
HONORARY PRESIDENT

MUNICIPAL COMMISSIONER

SVS

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 26/6/42 193

Signed by Asst R Rao

May this be—

( ) printed ?

(i) treated as a standing order ?

(ii) published in the Gazette English Part ?

(v) translated ?

(v) placed at the disposal of the press ?

(v) published in the Gazette Kannada Part ?

Abd.

Section ml

File No 50 - 41

Serial No 153

Proceedings of the Government of His Highness the Maharaja of Mysore

Read— Govt no L 10180-2/ml 51-39-1821, dy 6-6-40, sanctioning an estimate for Rs 8,600/- for the construction of a market at Tarumanal-pet, Bangalore city

2) Correspondence ~~Order thereon—Nil~~ ending with letter no A2 1179/40-41, dy 23-9-41, from the ml Commr Bangalore city, stating that the ml council have, at their meeting held on 10-5-41, approved of a revised estimate for Rs 14,000/- as against

the original estimate for
Rs 8,600/- for the work referred
to in the G.O read above
and requesting sanction
to the revised estimate 3) (Rwo nro 761 Dj 1-6-42 from the
order nro 1-12026 8 Chief Engineer on the subject

The revised estimate
is sanctioned for Rs 13,829
as corrected by the Chief
Engineer

by 1942
for secy to Govt
Law Dept
9/6

To The Accl Commr, Board of Revenue (WR)
The Chief Engineer
The Comptroller

List of Enclosure

Copied by

Examined by

WD 0185—GPB—15 000—18 8 34